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March, 2016 



Update on “Action Items” 
 

• Verify the storm sewer outfall in 
Oronoco Bay Park – T&ES 

 

• Haul Route update – refresher on 
selection criteria – T&ES 

 

• Identify Ad Hoc Group 
Accomplishments – Dirk Geratz 
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Waterfront Projects 
Updates 

• Old Dominion Boat Club 

 

• Robinson Terminal South 

 

• Robinson Terminal North 

 

• Windmill Hill Park Shoreline 
Rehabilitation 

 

• Carr – Indigo Hotel 

 
3 



4 

Waterfront Projects 
Construction Schedule  

 2015 2016 2017

Estimat

ed days:

Propose

d Start:

Propose

d Finish:

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr Mar Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Indigo Hotel 772 days 14-Sep 17-Jun DSUP 1.25.15  Demo & De-H2OExcavations Under Construction C/O

220 S. Union Street Neighborhood Surveys June - July

(210 Strand Street) Abatement Completed Demolition Begins  210 Strand

Underground Electrical Continues - Dominion Power

Archaeology

Piles  begin installation for sheeting and shoring

Excavation of foundation 

Archaeology 

ACP (Auger Cast Piles) Installation thru February

Tower Crane & Pile Caps 

Underground work, place "Mud Mat" with reinforcement steel and slab preparations

Foundation Wateproofing

226 Strand Street Demolition Anticipated to begin

ODBC 472 days 15-Oct 16-Dec DSUP 8.14.2014 PROJECTED  Start Date (anticipated) C/O

0 Prince Street BAR Approval 9.2.2015

3rd  Final Site Plan (F3) received and reviewed

Submittal for permits anticipated

Demolition - possible start date in January/February

Parking Lot Projected Start Date

200 Strand St. 

RTS 707 days 16-Feb 17-Dec DSUP 2.18.14 PROJECTED Construction Process Begins C/O

2 Duke Street At 3rd Final  Site Plan  (F3) Submittal /C/Oo 4.17.2017

Abatement

Demolition

FEMA

Archaeology

RTN 927 days 16-Jun 18-Dec DSUP Planning Commision Approval PROJECTED Start Date, Undetermined

500-501 N. Union Street Demo Permit for UST  - Anticipated

Demolition of Underground Storage Tanks -(3)

DSUP

Windmill Hill Park - Shore Rehab Permitting Process Begins PROJECTED Construction Process Begins

S. Union Street 17-Jul N/A Tree Removal Work Starts

Strand St. Reconstruction - CITY Construction Process Begins

17-Jun 17-Sep

Overhead Electric Undergrounding -CITY Construction Process Begins

17-Jun 17-Aug

Flood Mitigation - CITY 18-Jul N/A

*LEGEND

* DSUP ISSUED

* CONSTRUCTION UNDERWAY

* DEMOLITION

* EXCAVATION

* ARCHAEOLOGY

* CERTIFICATE OF OCCUPANCY

Schedule subject to change without notice

Waterfront Construction Schedule Living Timeline as of February 24, 2016



• Assess    
 

• Surface material (cobble stone & brick are 
not suitable surface material for haul 
route) 
 

• Geometry of the street (narrow streets  & 
tight radii are not suitable) 
 

• Route from site to City limits (would street 
result in a “zigzag” route 
 

• Adjacent land uses (school, 
playground/yard) 

 
 

 

Haul Route Selection 
Criteria 
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• If there are current maintenance projects 
under way (Virginia Save Program) 
 

• If the street is a through street to Route 1 
 

• The bus traffic, pedestrian volumes, & 
special events 

 

• Ultimate Goal: The most direct route 
into and out of the City resulting in the 
least amount of disruption to the 
community.  

 
 

 

Haul Route Selection 
Criteria 
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Ad Hoc Group 
Accomplishments 
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• Methods of communication 
 
• Haul Route Signs 
 
• Haul Route Ordinance change 
 
• Standard construction management 

conditions were modified and improved 
 
• Enhanced training for mosquito 

abatement 
  



Next Steps & Next Ad Hoc 
Monitoring  Group Meeting  
 

• Action Items 

 

• Next Meeting-Waterfront Construction 
Monitoring  Group: April 4th @ 5:30pm, 
Sister Cities Conference Room 
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Upcoming Waterfront 
Related Meetings 

 

 

• Tuesday, March 15th, 7:30 am: 
Waterfront Commission in Sister Cities 
Conference Room 

 

• Thursday, March 17th, 9:30 am:  South 
Waterfront Community Meeting in front 
of Potomac Riverboat Charters  
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